FOR MYSORE STATE

Public Works (1953) Department.

M/s SERIES.

G.O. No. 3925

3926

Dated 29-9-1953.

[Despatch Abstract.]

Irrigation - Tungabhadra Project - Headworks Circle - Tools and Plant - New supplies for 1951-52 - Excess over sanctioned estimate - Sanctioned

Abstract.

Irrigation - Tungabhadra Project - Headworks circle - Tools and Plant - New supplies for 1951-52 - Excess over sanctioned estimate - Sanctioned.

-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-v-

Public Works Department.

G.O.Ms.No. 3925 Dated 29th September 1953.
Read the following:-

From the Chief Engineer (Irrigation)-I No. 1518/53 P.2. dated 1-9-53.

ORDER:

The Government sanction the excess expenditure of Rs. 26,554/- (Rupees twenty six thousand five hundred and fifty four only) incurred over and above the sanctioned estimate of Rs. 55,000/- for "tools and plant - new supplies" for 1951-52 in Headworks circle Tungabhadra Project.

(By Order of the Governor of Madras)

T.H.S.Mani,
Secretary to Government.

To The Chief Engineer (Irrigation)-I
To The Audit Officer, Tungabhadra Project, through Finance Department.
To The Accountant General, Madras through Finance Department.
Copy to Sri A. Balakrishnan, Accountant General, Madras.
Two extra copies to Accountant General, Madras
Copy to Mysore Government.

True copy/Forwarded/By Order.

G. Sankaranarayanan

Superintendent.

CHS.30.9.